

R

RDR

Resource Deployment Report

Reports - read-only - approved allocations only

Today

Excel

PDF

Print

Search employee...

Department

Project

Resource Owner

Skill

Status

Group: Department

Filtered set: 7 employees

Total allocated: 181 h

Avg planning accuracy: 91%

Draft allocations excluded - effective Jan 6, 2026

EMPLOYEE ↓	PROJECT	ALLOCATION	AVAILABLE FROM	PLANNING ACCURACY	CONFIRMATION DISCIPLINE
Engineering - 5 people - 140 h					
RS Ravi Sharma	Project Falcon	44 h	Fully booked	Needs Attention 88%	Excellent 96%
AM Arjun Mehta	Project Atlas	42 h	Jan 24, 2026	Good 92%	Good 90%
VK Vikram Kaul	Project Falcon	30 h	Jan 20, 2026	Excellent 97%	Excellent 98%
DM Deepa Menon	Project Falcon	24 h	Feb 2, 2026	Not Available	Needs Attention 84%
RV Rahul Verma	Unallocated	0 h	Now	Not Available	Not Available
QA - 2 people - 41 h					
PN Priya Nair	Project Atlas	32 h	Jan 27, 2026	Excellent 95%	Critical 79%
TG Tara Gupta	Project Atlas	9 h	Now	Needs Attention 82%	Needs Attention 88%

How it reads:

- **New "Reports" nav group** — this report is the first citizen; the section can hold more reports later. (First report name : Resource Deployment)
- **Filter bar** covers all specified axes: search, Department, Project, Resource Owner, Skill, Status, plus a **Group by** control (Department shown; Project / Resource Owner also available). Grouped subtotals + a filtered-set totals strip (RDR019).
- **Six columns** exactly per spec, sortable (Employee sorted here). **Chips** carry the value *and* the band label so it reads without a legend — and **"Not Available"** renders greyed, never zero (Deepa's accuracy, Rahul's both).
- **Exception rows** handled: Rahul Verma is **Unallocated**, 0 h, Available "Now" — visually recessed so live rows dominate.
- **"Draft allocations excluded"** note ties the report to the new Planner approval state — the honest version of RDRBR-001.
- **If one employee having multiple projects in that duration that one line per project will be shown.**

Metric definitions to lock:

- **Planning Accuracy** = planned hours executed *without* a logged deviation ÷ total planned hours for that project, over the period. "Did the plan hold?"

- **Confirmation Discipline** = working days confirmed on time ÷ working days in the period.
"Did they show up and confirm?"

Both render as the status chips: **Excellent ≥95** · **Good 90–94** · **Needs Attention 80–89** · **Critical <80**, and **"Not Available"** (not zero) when uncalculated. Value for these 4 slabs (Excellent, Good, Needs Attention, Critical – will come from Settings)