

Report 3 – Project Execution

Purpose

To provide management with a consolidated operational view of project execution by measuring planning adherence, work execution discipline, utilization, billable effort, resource deployment, and overall project health.

Business Objective

Management should be able to answer:

- Which projects are executing according to plan?
- Which projects have poor planning accuracy?
- Which projects suffer from poor work confirmation discipline?
- How effectively are project resources utilized?
- What proportion of project effort is billable versus non-billable?
- Which projects require immediate management attention?

Dependencies

- Project Portfolio
- Resource Planning & Allocation
- Work Activity
- Work Confirmation
- Resource Utilization & Optimization
- Employee Management

Functional Requirements

A. Report Generation

Sr	FR ID	Feature	Functional Requirement	Priority	Remarks
PER-001	PER-001	Report Access	Authorized users shall access the Project Execution Report from the Reports menu.	Must	Core
PER-002	PER-002	Reporting Period	Users shall generate the report for Week, Month or Custom Month periods.	Must	
PER-003	PER-003	Latest Metrics	The report shall display the latest approved operational metrics for each project.	Must	
PER-004	PER-004	Period Comparison	Users may compare the current reporting period with the previous equivalent period.	Should	

B. Filters

Sr	FR ID	Feature	Functional Requirement	Priority	Remarks
PER-005	PER-005	Project Filter	Filter report by one or more projects.	Must	
PER-006	PER-006	Department Filter	Filter report by owning department.	Must	
PER-007	PER-007	Resource Owner Filter	Filter report by Resource Owner.	Must	

PER-008	PER-008	Project Health Filter	Filter by project health status (Green, Amber, Red).	Should	
PER-009	PER-009	Project Status Filter	Filter by Active, On Hold or Completed projects.	Should	

C. Report Columns

Sr	FR ID	Feature	Functional Requirement	Priority	Remarks
PER-010	PER-010	Project	Display Project Name.	Must	
PER-011	PER-011	Planning Accuracy (%)	Display project planning accuracy for the selected reporting period.	Must	
PER-012	PER-012	Confirmation Discipline (%)	Display project work confirmation discipline for the selected reporting period.	Must	
PER-013	PER-013	Total Utilization(Hrs)	Display total utilization hours across all assigned resources.	Must	
PER-014	PER-014	Billable (%)	Display billable utilization percentage.	Must	
PER-015	PER-015	Non-Billable (%)	Display non-billable utilization percentage.	Must	
PER-016	PER-016	Resources	Display total assigned resources during the reporting period.	Must	
PER-017	PER-017	Health	Display overall project health indicator (Green, Amber or Red).	Must	

D. Sorting & Ranking

Sr	FR ID	Feature	Functional Requirement	Priority	Remarks
PER-018	PER-018	Sorting	Users may sort the report by any displayed column.	Must	
PER-019	PER-019	Best Performing Projects	Users may rank projects using Planning Accuracy, Confirmation Discipline or Health.	Should	
PER-020	PER-020	Attention Projects	Users may identify projects requiring immediate management attention.	Should	

E. Drill Down

Sr	FR ID	Feature	Functional Requirement	Priority	Remarks
PER-021	PER-021	Project Drill Down	Selecting a project shall open the Project Detail screen.	Must	

PER-022	PER-022	Resource Drill Down	Users may view the list of resources contributing to the selected project.	Must	
PER-023	PER-023	Execution History	Users may view historical execution metrics for the selected project.	Should	

F. Export

Sr	FR ID	Feature	Functional Requirement	Priority	Remarks
PER-024	PER-024	Excel Export	Export report to Microsoft Excel.	Must	
PER-025	PER-025	PDF Export	Export report to PDF.	Should	
PER-026	PER-026	Print	Provide printer-friendly output.	Could	

Business Rules

BR ID	Business Rule
PER-BR-001	Planning Accuracy shall be calculated using approved planning and work confirmation data for the selected reporting period.
PER-BR-002	Confirmation Discipline shall be calculated using work confirmations of all assigned resources for the selected reporting period.
PER-BR-003	Total Utilization shall include utilization hours of all resources assigned to the project during the reporting period.
PER-BR-004	Billable % and Non-Billable % shall be derived from activity classifications configured in the Work Activity master.
PER-BR-005	Resources shall represent the count of distinct employees assigned to the project during the reporting period.
PER-BR-006	Project Health shall be derived from the Project Portfolio module and shall not be recalculated within this report.
PER-BR-007	Users shall view only projects they are authorized to access.

Exception Handling

Scenario	Expected System Behaviour
Project has no assigned resources during the reporting period	Display Resources = 0, Utilization = 0 hours, and Health according to the Project Portfolio.
Project contains only non-billable activities	Display Billable % = 0 and Non-Billable % = 100.
Planning Accuracy has not yet been calculated	Display "Not Available" instead of zero.
No work confirmations exist for the reporting period	Display Confirmation Discipline as "Not Available" instead of zero.

Project is marked On Hold	Display operational metrics for the selected period while retaining the current project status and health indicator.
----------------------------------	--

Product Owner Suggestion

Show the **Health** column with health badge and text:

-  **Healthy**
-  **Needs Attention**
-  **Critical**